

**CERES Subsystem Delivery Schedule – August 2010**  
**(Next Science Team Meeting: September 13 – 16, 2010, in Paris, France)**  
**(NPP Launch Date: October 18, 2011)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Instrument (SCCR 755)	June 18	July 2 In CM Queue	August 13	Updates to PGE 1.1P8 for Terra/Aqua ( <b>Edition1-CV</b> ) and <b>NPP</b> . (C++)			<i>AMI-P6</i>
Instrument (SCCR 756)	January 29	July 2 In CM Queue	August 13	New C++ CER1.4P1 (formerly CER1.3P1) for <b>Terra</b> , <b>Aqua</b> , and <b>NPP</b> with AMI job submission scripts.		X	<i>AMI-P6</i>
Instrument (SCCR 770)	June 25	July 9 In CM Queue	August 13	New C++ Gain Analyzer CER1.4P2 (Formerly CER1.3P2) for <b>Terra</b> , <b>Aqua</b> , and <b>NPP</b> .		X	<i>AMI-P6</i>
TISA Averaging (SCCR 798)	July 19	July 19 In CM Queue	August 13	Redelivery to correct a problem with <b>Edition2</b> SRBAVG.			<i>magneto-P4</i>
GGEO (SCCR 799)	July 16	August 6 In CM Queue	August 13	Correcting a problem found in <b>Edition2</b> ISCCP-D2like-GEO.			<i>magneto-P4</i>
TISA Averaging (SCCR 796)	July 23	August 6 In CM Queue	August 13	<b>Edition3</b> TSI. PGEs CER10.0P3 and CER7.3.1P1.			<i>magneto-P4</i>
TISA Averaging (SCCR 801)	August 20	September 3	September 10	<b>Edition3</b> TSI. PGEs CER10.0P3 and CER7.3.1P1.		X	<i>AMI-P6</i>

**CERES Subsystem Delivery Schedule – August 2010**  
**(Next Science Team Meeting: September 13 – 16, 2010, in Paris, France)**  
**(NPP Launch Date: October 18, 2011)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging (SCCR 795)	August 20	September 3	September 10	<b>Edition3</b> SYN/AVG/ZAVG. PGE CER8.1P1.			<i>AMI-P6</i>
Synoptic SARB	August 27	September 10	September 17	<b>Edition3</b> SYNI delivery of PGE CER7.2.1P1.			<i>AMI-P6 &amp; AMI-x86</i>
TISA Gridding (SCCR 763)	September 3	September 17	September 24	<b>Beta1–Edition2</b> delivery of 2 new PGEs (CER9.0P2 & CER9.0P3) for new ISCCP-D2like-Mrg product. [All ISCCP-D2like HDF products will have the same format.]		X	<i>AMI-P6</i>
TISA Gridding (SCCR 765)	September 10	September 24	October 1	<b>Beta1-Edition2</b> ISCCP-D2like-FlxDay/Nit (PGE CER9.0P0).		X	<i>AMI-P6</i>
Clouds		October		Terra and Aqua <b>Beta1-Edition4</b> .			<i>AMI-P6</i>
ERBE-like (SCCR 740)	October 15	October 29	November 5	Delivery of all ERBE-like PGEs to <i>AMI</i> . ( <b>Edition2/Edition3</b> )			<i>AMI-P6</i>
CERESlib		November		Inversion updates.			<i>AMI-P6, AMI-x86, &amp; magneto-P4</i>
Inversion		November		Terra and Aqua <b>Beta1-Edition4</b> .	X		<i>AMI-P6</i>
GGEO		December		<b>Beta1-Edition4</b> GGEO delivery.			<i>AMI-P6</i>

**CERES Subsystem Delivery Schedule – August 2010**  
**(Next Science Team Meeting: September 13 – 16, 2010, in Paris, France)**  
**(NPP Launch Date: October 18, 2011)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Averaging	November 26	December 10	December 17	SRBAVG-GEO <b>Beta2-Edition3</b> . Adding Model C surface fluxes and solar insulation.			<i>AMI-P6</i>
Instrument		March 2011		Build corrects all <b>NPP</b> errors found so far. Last Build before launch freeze date. Might not be needed. Includes pre-processor.			<i>AMI-P6</i>
Instantaneous SARB		Spring 2011		<b>Beta1-Edition4</b> CRS.			<i>AMI-P6 &amp; AMI-x86</i>
Instantaneous SARB		Mid-2011		New PGE to produce MATCH input files. ( <b>Edition2</b> )		X	<i>AMI-P6 &amp; AMI-x86</i>
Instrument (SCCR 641)		???		Delivery of simulated IES PGE to support TRMM VIRS-only processing. New PGE: CER1.0P1.		X	<i>magneto-P4</i>

**SCF Processing**

Subsystem	Reason for Delivery	SCF Platform
TISA Averaging (SCCR 766)	SRBAVG-nonGEO <b>Beta2-Edition3</b> . New PGE CER10.1P1 for the subsetter code.	<i>AMI-P6</i>