

CERES Subsystem Delivery Schedule – October 2010
(NPP Launch Date: October 18, 2011)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Instrument (SCCR 755)	June 18	July 2 In CM Queue	October 29	Updates to PGE 1.1P8 for Terra/Aqua (Edition1-CV) and NPP . (C++)			<i>AMI-P6</i>
Instrument (SCCR 756)	January 29	July 2 In CM Queue	October 29	New C++ CER1.4P1 (formerly CER1.3P1) for Terra , Aqua , and NPP with AMI job submission scripts.		X	<i>AMI-P6</i>
Instrument (SCCR 770)	June 25	July 9 In CM Queue	October 29	New C++ Gain Analyzer CER1.4P2 (Formerly CER1.3P2) for Terra , Aqua , and NPP .		X	<i>AMI-P6</i>
TISA Averaging (SCCR 795)	October 15	October 29	November 5	Edition3 SYN/AVG/ZAVG. PGE CER8.1P1.			<i>AMI-P6</i>
TISA Gridding (SCCR 763)	October 15	October 29	November 5	Beta1–Edition2 delivery of 2 new PGEs (CER9.0P2 & CER9.0P3) for new ISCCP-D2like-Mrg product. [All ISCCP-D2like HDF products will have the same format.]		X	<i>AMI-P6</i>
ERBE-like (SCCR 740)	October 15	October 29	November 5	Delivery of all ERBE-like PGEs to <i>AMI</i> . (Edition2/Edition3)			<i>AMI-P6</i>
Regrid MOA (SCCR 749)	October 22	November 5	November 12	Edition4 MOA to <i>AMI</i> . PGEs 12.1P1 and 12.1P2.			<i>AMI-P6 & AMI-x86</i>
Clouds (SCCR 809)	October 29	November 12	November 19	Terra and Aqua Beta1-Edition4 . PGEs CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-4.2P4, and CER4.1-4.3P3.			<i>AMI-P6</i>

CERES Subsystem Delivery Schedule – October 2010
(NPP Launch Date: October 18, 2011)

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
GGEO		December		Beta1-Edition4 GGEO delivery.			<i>AMI-P6</i>
TISA Gridding (SCCR 765)	November 19	December 3	December 10	Beta1-Edition2 ISCCP-D2like-FlxDay/Nit (PGE CER9.0P0).		X	<i>AMI-P6</i>
Inversion	November 26	December 10	December 17	Terra and Aqua Beta1-Edition4 . PGEs CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-6.2P3 and CER4.5-6.4P2.			<i>AMI-P6</i>
TISA Averaging	November 26	December 10	December 17	SRBAVG-GEO Beta2-Edition3 . Adding Model C surface fluxes and solar insulation.			<i>AMI-P6</i>
Instrument		March 2011		Build corrects all NPP errors found so far. Last Build before launch freeze date. Might not be needed. Includes pre-processor.			<i>AMI-P6</i>
Instantaneous SARB		Spring 2011		Beta1-Edition4 CRS.			<i>AMI-P6 & AMI-x86</i>
Instrument (SCCR 641)		???		Delivery of simulated IES PGE to support TRMM VIRS-only processing. New PGE: CER1.0P1.		X	<i>magneto-P4</i>

SCF Processing

Subsystem	Reason for Delivery	SCF Platform
TISA Averaging (SCCR 766)	SRBAVG-nonGEO Beta2-Edition3 . New PGE CER10.1P1 for the subsetter code.	<i>AMI-P6</i>