CERES Coefficients Delivery Schedule - February 2010

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
ERBE-like	N/A	March 19		Terra Edition3 spectral response function files for Launch – January 2009.	*warlock/ magneto/ AMI*
Instrument	N/A	May		Aqua Edition3 gain files for Launch – March 2005.	*warlock/ AMI*
ERBE-like	N/A	May (Two weeks after associated gains files)		Aqua Edition3 spectral response function files for Launch – March 2005.	*warlock/ magneto/ AMI*
Instrument/ ERBE-like	N/A	???		TRMM Edition3 gains and spectral response function files.	*warlock/ magneto/ AMI*