

CERES Coefficients Delivery Schedule - November 2009

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
ERBE-like	N/A	November 20		Terra Edition3 spectral response function files for Launch – December 2004.	<i>warlock/ magneto/ AMI</i>
Instrument	N/A	November 27		Terra Edition3 gain files for January 2005 – March 2009.	<i>warlock/ magneto/ AMI</i>
ERBE-like	N/A	December 4		Terra Edition3 spectral response function files for January 2005 – March 2009.	<i>warlock/ magneto/ AMI</i>
Instrument/ ERBE-like	N/A	December 11		Terra & Aqua Edition2 gain and spectral response function files for January 2009 – September 2009.	<i>warlock/ magneto/ AMI</i>
Instrument	N/A	January 8		Aqua Edition3 gain files for Launch – March 2009.	<i>warlock/ magneto/ AMI</i>
ERBE-like	N/A	January 15		Aqua Edition3 spectral response function files for Launch – March 2009.	<i>warlock/ magneto/ AMI</i>

CERES Coefficients Delivery Schedule - November 2009

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
Instrument/ ERBE-like	N/A	???		TRMM Edition3 gains and spectral response function files.	<i>warlock/ magneto/ AMI</i>