

### CERES Coefficients Delivery Schedule - January 2010

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
Instrument	N/A	February 19		Terra Edition3 gain files for January 2005 – January 2009.	<i>warlock/ AMI</i>
ERBE-like	N/A	March 5		Terra Edition3 spectral response function files for Launch – January 2009.	<i>warlock/ magneto/ AMI</i>
Instrument	N/A	April		Aqua Edition3 gain files for Launch – March 2005.	<i>warlock/ AMI</i>
ERBE-like	N/A	April (Two weeks after associated gains files)		Aqua Edition3 spectral response function files for Launch – March 2005.	<i>warlock/ magneto/ AMI</i>
Instrument/ ERBE-like	N/A	???		TRMM Edition3 gains and spectral response function files.	<i>warlock/ magneto/ AMI</i>