

CERES Coefficients Delivery Schedule - September 2010

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	Certified Platform(s)
ERBE-like	N/A	October 1		Aqua Edition3 spectral response function files for Launch – September 2008.	<i>magneto/ AMI</i>