

**CERES Subsystem Delivery Schedule – December 2010**  
**(NPP Launch Date: October 18, 2011)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
TISA Gridding (SCCR 763)	October 15	October 29 In CM Queue	November 5	<b>Beta1–Edition2</b> delivery of 2 new PGEs (CER9.0P2 & CER9.0P3) for new ISCCP-D2like-Mrg product. [All ISCCP-D2like HDF products will have the same format.]		X	<i>AMI-P6</i>
TISA Averaging (SCCR 795)	October 29	November 12 In CM Queue	November 19	<b>Edition3</b> SYN/AVG/ZAVG. PGE CER8.1P1.			<i>AMI-P6</i>
Regrid MOA (SCCR 821)	December 17	December 31	January 7	Delta delivery to read updated G5-CERES filenames. ( <b>Edition2/Edition3</b> )			<i>magneto-P4</i>
<b>GGEO</b>		<b>December</b>		<b>Beta1-Edition4</b> GGEO delivery.			<b>AMI-P6</b>
CERESlib	January 7	January 21	January 28	Clouds updates.			<i>AMI-P6, AMI-x86, &amp; magneto-P4</i>
Clouds (SCCR 809)	January 7	January 21	January 28	Terra and Aqua <b>Beta1-Edition4</b> . PGEs CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-4.2P4, and CER4.1-4.3P3.			<i>AMI-P6</i>
ERBE-like (SCCR 740)	January 7	January 21	January 28	Delivery of all ERBE-like PGEs to <i>AMI</i> . ( <b>Edition2/Edition3</b> )			<i>AMI-P6</i>
TISA Gridding (SCCR 765)	January 14	January 28	February 4	<b>Beta1-Edition2</b> ISCCP-D2like-FlxDay/Nit (PGE CER9.0P0).		X	<i>AMI-P6</i>

**CERES Subsystem Delivery Schedule – December 2010**  
**(NPP Launch Date: October 18, 2011)**

Subsystem	Preliminary Delivery Memo to CM	Delivery to CERES CM	Release to Langley DAAC	Reason for Delivery	CERESlib Delivery Needed	New PGE(s)	Certified Platform(s)
Inversion (SCCR 814)	February 4	February 18	February 25	Terra and Aqua <b>Beta1-Edition4</b> . PGEs CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-6.2P3 and CER4.5-6.4P2.			<i>AMI-P6</i>
<b>Instrument</b>		<b>March 2011</b>		<b>Build corrects all NPP errors found so far. Last Build before launch freeze date. Might not be needed. Includes pre-processor.</b>			<b>AMI-P6</b>
<b>Instantaneous SARB</b>		<b>Spring 2011</b>		<b>Beta1-Edition4 CRS.</b>			<b>AMI-P6 &amp; AMI-x86</b>
Instrument (SCCR 641)		???		Delivery of simulated IES PGE to support TRMM VIRS-only processing. New PGE: CER1.0P1.		X	<i>magneto-P4</i>

**SCF Processing**

Subsystem	Reason for Delivery	SCF Platform
TISA Averaging (SCCR 766)	SRBAVG-nonGEO <b>Beta2-Edition3</b> . New PGE CER10.1P1 for the subsetter code.	<i>AMI-P6</i>